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1. Definitions and Acronyms 

 

1.1. AEP: American Electric Power 

1.2. CB1: Safety circuit breaker for test bed 1 

1.3. CERTS: Consortium for Electrical Reliability Technology 

Solutions 

1.4. CHP: Combined heat and power 

1.5. DR: Distributed resource 

1.6. EMS: Energy Management System 

1.7. Genset A1: Number assignment to the InVerde INV 100 within 

the test bed environment 

1.8. Genset A2: Number assignment to one of the 60kW Tecogen 

prototype units within the test bed environment 

1.9. Genset B1: Number assignment to one of the 60kW Tecogen 

prototype units within the test bed environment 

1.10. LB3: Load bank 3, capable of 95kW and 60kVAR output 

1.11. LB4: Load bank 4, capable of 95kW and 60kVAR output 

1.12. LB5: Load bank 5, capable of 95kW and 60kVAR output 

1.13. PCS: Power Conditioning System 

1.14. PMG: Permanent Magnet Generator  

1.15. Tecogen: Genset manufacturer and provider of three 60kW 

rated prototype units, and the 100kW rated InVerde INV100 unit 

for the Walnut Site test bed  
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2. Executive Summary 

 

The CERTS microgrid project at AEP is now in its third phase. 

One of the milestones of this phase is to install and commission a 

Tecogen InVerde INV100 genset.  This is a natural gas fueled, 

combined heat and power “CHP” genset capable of producing 100kW 

of electrical load.  Previous phases of the project included functional 

testing of Tecogen 60kW prototype units, and sufficient results were 

gained.  During that period, Tecogen developed the commercially 

available InVerde INV100.  This new unit diverged enough from the 

prototype units to warrant the replacement of a prototype in the test 

bed with one of these commercial units. 

 

 The installation process for the InVerde INV100 utilized some 

of the existing connection points that belonged to the prototype unit.  

However, some conductor upgrades were required as well as an 

additional cooling tower to account for the increased electrical 

capacity.  The associated circuit breaker, fused disconnect, and bus 

transformer were also replaced with larger sized equipment rated for 

the larger load.   

 

 With the InVerde INV100 installed in the test bed, testing was 

performed on the unit.  This procedure was modeled after that 

developed for the Tecogen prototype units.  For these tests, data was 

to be gathered on black start capacity, frequency droop, voltage droop, 

emergency shutdown functionality, load step response, load sharing 

capability, and pmax controller.   Since continuous run tests were 

completed on the prototype units, that portion was omitted from the 

InVerde INV100 testing. 

 

 After the initial round of testing was complete, it was 

determined that the unit had voltage instability issues.  In order to fix 

this issue, the bus transformer was taken out of service and replaced 

with a reactance panel.  The unit was then changed from a 3 wire to a 

4 wire configuration.  The same run of tests was then performed, and 

more satisfactory results were obtained.   
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3. Introduction 

 

In phases 1 & 2 of the CERTS microgrid project at AEP’s 

Dolan Technology Center, the test bed included three 60kW prototype 

induction gensets.  These prime movers, manufactured by Tecogen, 

made up the whole of the project’s generating capacity within the 

microgrid.   Exhaustive testing has been performed on the prototypes 

to assess the integration of the CERTS controls in their power 

electronics that interface with the microgrid bus.  Over the course of 

this testing, Tecogen developed the commercially available InVerde 

INV100 product.  This new genset improves upon the prototype with 

the addition of a more organized power electronics cabinet, sound 

reduction encasing, and increased generating capacity.  Since Tecogen 

has adopted the CERTS controls into a readily available product line, 

a need was identified to test its capability within the test bed 

environment.  Also, the test results can show how much the 

commercial unit has diverged from the prototypes.   

 

The InVerde INV100 replaced one of the existing prototype 

units within the genset enclosure at the test site, and utilized existing 

connections to the electrical bus and the natural gas line.  After the 

installation, the InVerde INV100 was referred to as genset A1 within 

the test bed, which was the previously assigned to the prototype that it 

replaced.  The main CERTS controls, such as frequency droop, 

voltage droop, and pmax limiter were tested for proper 

implementation in the inverter control.  It was then put through the 

same set of functional tests as the prototypes, in order to produce 

comparable results to the previous phase of testing.   
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4. Equipment under Test 

4.1. Tecogen InVerde INV100 

The Equipment under test is an InVerde INV100 unit referred 

to as “A1”. It is a natural-gas engine driven, inverter-based “CHP” 

module that is capable of producing 100kW of continuous power as 

well as 230 °F hot water at a rate of 7.0 therms per hour. The low 

emissions engine drives a water cooled “PMG” at variable speed. 

The engine is operated over a wide speed range depending on the 

load requirement, resulting in a highly variable frequency output 

from the PMG. The “PCS”, which includes an inverter and a 

rectifier, was designed into the unit to convert the “PMG” output 

power to a stable high quality 60Hz. The use of the variable speed 

greatly increases fuel efficiency at partial load, as well as allowing a 

short term one hundred hour 125kW “peaking” mode per year. The 

Inverde INV 100 was designed to be grid tied as well as a 

standalone power generation unit in the event of a potential 

blackout condition. 

 

5. Equipment Used in Testing 

 

5.1. Tecogen 60kW Prototypes “A2” and “B1” 

 

The Tecogen prototype serial number 200836 genset is known 

in the test bed as “A2”.  Manufactured by Tecogen and originally 

installed at the AEP CERTS Microgrid test site in 2006, this is a 

60kW co-generation combined heat and power (CHP), natural-gas 

engine driven, inverter based unit. Along with prototype B1, this unit 

has undergone several hours of operation and rigorous testing and has 

proved to be a reliable genset to use in these continued tests. 

(http://certs.lbl.gov/pdf/certs-mgtb-report.pdf).  
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5.2. Static Switch 

 

The paralleling device used in this series of tests is a S&C  

PureWave Power Electronic Switch.  This consists of an SCR-based 

switch (Semicron SKKT 250/16E 250amp 1600V, Dual SCR modes) 

with input, output, and bypass breakers.  Along with a DSP controller, 

this switch is capable of sub-cycle performance while operating 

within the confines of IEEE 1547.  In addition to isolating the 

microgrid during protection events, the static switch also performs 

synchronized closing when the proper conditions are met. 

 

5.3. Load Banks 

 

The load banks used during these test are LB3, LB4, LB5, LB6 

which are capable of consuming 100kW as well as 60kVar each for a 

total potential maximum load of 400kW and 240kVar. 

 

 

5.4. Test Meters 

 

There are twelve PowerLogic® ION7650 meters placed 

through out the microgrid which monitor electrical system conditions 

during testing.  

The power quality analysis & compliance monitoring enables 

the PowerLogic® ION7650 meter to summarize power quality 

measurements into simple pass/fail indicators and includes anti-

aliasing and flicker features. Trending and forecasting, adaptive 

waveform capture (events up to 60 seconds), transient capture (16 µs 

@ 60 Hz), up to 1024 samples per cycle, sag/swell monitoring, 

harmonics (up to 63rd), symmetrical components and disturbance 

direction detection.  

The meters also comply with ANSI C12.20-1998, class 10 & 

class 20 on time-of-use, interval data, bi-directional, 4-quadrant 

energy, demand and TLC, Transformer/Line loss compensation.  
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Communications and integration capabilities of the meters 

include up to 5 communications ports and multi-protocol support for 

Modbus RTU, slave/master, DNP 3.0., Modbus TCP and Ethernet 

and modem gateways to 31 devices on RS-485 port simplifies 

integration with SCADA and energy management systems.  

Logging, I/O and setpoints - enable the ION7650 to perform 

sequence-of-events, coincident minimum/maximum, historical trend, 

and high-speed snapshot recording, 1 ms resolution time stamping 

and GPS time synchronization allowing us to pinpoint event capture 

with greater accuracy. 

 

5.5. Ethernet Network 

 

An Ethernet network was utilized for communications to 

interlink all meters, load control PLCs, and the Data Acquisition 

System (DAS) computer, using fiber-optic links and switches within 

the microgrid to allow for real time data collection.  

 

 

6. Installation of the InVerde INV100 

 

Preparation for the installation of the InVerde INV100 began 

with disconnecting the existing electrical, communications, water, and 

gas connections to the prototype Genset A1. The existing prototype 

60kW genset A1 was then removed and prepared for storage, and the 

InVerde INV100 was placed in the vacant location. Since the physical 

size of the InVerde INV100 is similar to the prototype, the external 

utility connections for electrical, communications, water, and gas 

were re-connected.  Slight modifications were made since the InVerde 

INV100 has a sound attenuating enclosure, which the prototypes lack.  

The exhaust column for the original prototype was replaced with a 

larger one for the InVerde INV100, since it’s capable of a larger 

thermal output.   
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The transformer that lies between the genset and the microgrid 

bus was replaced by a larger one to provide more impedance, but was 

later taken out of service and replaced with a reactance panel.  This 

panel was mounted on the interior of the InVerde INV100 inverter 

cabinet, essentially replacing the transformer as a source of 

impedance.  The genset’s firmware was then changed from a 3-wire 

configuration to 4-wire, since the transformer provided a wye 

connection to the microgrid bus.  The existing fuse disconnect switch 

and circuit breaker were replaced with similar types of equipment that 

have a greater interrupting capability.  Additionally, the conductor 

cables that ran between all of this equipment were upgraded to a 

larger size. 

 

To account for the need for extra cooling capacity, a Cancoil 

cooling tower was added to the test bed.  Running in parallel with the 

existing cooling loop, this is a single fan tower that will run once the 

larger cooling tower has reached its rated capacity.   

 

Additionally, a water line in the test bed was relocated from 

above ground to underground.  This was done during the installation 

of the InVerde INV100 to take advantage of the test bed outage.  

However, in order to perform this work the natural gas delivery 

manifold needed to be dismantled.  Once the water line was buried, 

the gas manifold was reassembled with new seals and a more robust 

support structure.   
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Figures 1-4 display the InVerde INV100 100 installation in the test 

bed.  

 

 

Figure 1 - Front view of the InVerde INV100 inside the genset enclosure 
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Figure 2 - Natural gas, water, and network connections to the InVerde INV100 
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Figure 3 – Rear view of the InVerde INV100 inside the genset enclosure 

 

  

 

 

 



 

 

13 

13 

 

            

Figure 4 - InVerde INV100 power electronics interface 
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7. Testing and Results 

 

The following set of tests was designed to ensure the InVerde INV100 

inverter controls are implemented correctly.  This includes unit 

control in conjunction with limit controls and synchronized closing of 

the static switch.  Testing was conducted with supervisory control 

from the operations trailer in the test bed.  This EMS interface adds a 

layer of optimization on top of the native CERTS controls.   

 

Prior to each test point, a data capture trigger was set that would 

record 5 seconds of data once the chosen piece of equipment operated 

or changed condition.  Once all testing was complete, the data was 

migrated to a different server and uploaded to be viewed in a web 

interface (WebPQView).  This provides waveform, RMS, frequency, 

and power data for each event that was triggered.   

 

The tests were performed in the following sequence: 

 

 

7.1. Emergency Shutdown 

 

To verify the emergency shut down user command is 

functional, first genset A1 was started and dispatched to 50kW, 

and then 50kW of load was added to the bus.  Also, the 

microgrid bus was isolated from the utility grid.  Next, the 

‘emergency shut down’ command was issued from EMS.  As a 

result, genset A1 shut down and all microgrid protection 

breakers opened as expected.  This function emulates the 

manual emergency stop that is located on the exterior of the 

InVerde INV100.  Fig. 5 displays genset A1’s current 

waveform as a response to the shut down. 
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Figure 5 - Genset A1 current waveform as a response to emergency shutdown 

 

 

 

 

7.2. Frequency vs. Real Power Droop 

 

This sequence of tests was performed to ensure the CERTS 

frequency vs. real power droop control was properly 

implemented into the InVerde INV100’s inverter.  To begin, 

genset A1 was started and dispatched to 0kW and 277V.  With 

the microgrid isolated from the utility grid, load was added to 

the microgrid bus in the following steps: 

 

� 20kW 

� 40kW 

� 60kW 

� 80kW 

� 95kW (maximum) 
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A data capture trigger was set to record on the addition of load 

for all of the steps, and once genset A1’s maximum power was 

reached all load was removed from the microgrid bus.  The 

power dispatch point for genset A1 was then changed in EMS 

from 0kW to 100kW and the same load step procedure was 

repeated.  The functionality of the frequency vs. droop control 

could then be compared at different real power dispatch points. 

 

Figures 6-10 display genset A1 frequency after each load step 

was applied, with the genset dispatched to 0kW.  Since the load 

on the bus was greater than the genset dispatched load, the 

genset frequency remained below the nominal 60Hz throughout 

this set of tests.  

 

 

 

Figure 6 - Genset A1 (0kW dispatch) frequency after 20kW load is added (19.5kW 

ouput from genset A1) 
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Figure 9 - Genset A1 (0kW dispatch) frequency after 80kW 

load is added (70kW output from genset A1) 

Figure 10 - Genset A1 (0kW dispatch) frequency after 95kW 

load is added (81.5kW output from genset A1) 

Figure 8 - Genset A1 (0kW dispatch) frequency after 60kW 

load is added (53kW output from genset A1) 

Figure 7 - Genset A1 (0kW dispatch) frequency after 40kW 

load is added (37kW output from genset A1) 
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The InVerde INV100’s expected frequency vs. real power 

droop is -0.005 Hz/kW.  Figure 11 is a plot of the frequency 

and real power data points gathered at each load step.  The 

slope of the added trend line reflects the actual value of -

0.0048Hz/kW droop. 
   

 

Figure 11 - Frequency vs. real power droop at 0kW genset dispatch 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

19 

19 

Figures 12-16 display the genset A1 frequency after the same 

load steps were applied, but now with the genset dispatched to 

100kW.  Since the load on the bus was less than the genset 

dispatched load, the genset frequency remained above the 

nominal 60Hz throughout this set of tests.  

 

 

 

Figure 12 - Genset A1 (100kW dispatch) frequency after 20kW load is added 

(19.5kW output from genset A1) 
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Figure 14 - Genset A1 (100kW dispatch) frequency after 

60kW load is added (53.5kW output from genset A1) 

Figure 13 - Genset A1 (100kW dispatch) frequency after 

40kW load is added (37kW output from genset A1) 

Figure 16 - Genset A1 (100kW dispatch) frequency after 

95kW load is added (83.5kW output from genset A1) 

Figure 15 - Genset A1 (100kW dispatch) frequency after 

80kW load is added (69.5kW output from genset A1) 
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Figure 17 is a plot of the frequency and power measurements 

taken at each load step, with genset A1 dispatched to 100kW.  

The slope of the added trend line is -0.0049 Hz/kW, which is 

nearly the same value as when genset A1 was dispatched to 

0kW.  Therefore, CERTS frequency vs. real power droop was 

properly implemented in the InVerde INV100’s inverter 

controls.  Also, the genset will operate on the same droop curve 

regardless of the real power dispatch point.   

 

 

 

Figure 17 - Frequency vs. real power droop at 100kW genset dispatch 
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7.3. Voltage vs. Reactive Power Droop 

 

The next sequence of tests was performed to ensure the CERTS 

voltage vs. reactive power droop control was properly 

implemented into the InVerde INV100’s inverter.  To begin, 

genset A1 was started and dispatched in EMS to 0kW and 

277V.  With the microgrid isolated from the utility grid, 

reactive load was added to the microgrid bus in the following 

steps: 

 

� 20kVAR 

� 40kVAR 

� 60kVAR  

 

The InVerde INV100 has a nameplate capacity of 100kVAR, 

but 60kVAR is the maximum reactive capability of a single 

load bank in the test bed.  Data triggers were set to record as 

each reactive load step was added to the microgrid bus.   

 

Once the testing sequence was complete, all reactive load was 

removed from the microgrid bus and genset A1 was dispatched 

to 290V (+105% of nominal).  The same reactive load steps 

were applied and the process was repeated again with the genset 

dispatched to 263V (95% of nominal).  Adjusting the nominal 

voltage to +/- 5% provided a comparison of the functionality of 

the voltage vs. reactive power droop control at different genset 

dispatch points. 

 

Figures 18-23 display the RMS voltage as each reactive load 

step is added to the microgrid bus, as well as the reactive output 

of genset A1.  The nominal voltage dispatch during this 

sequence was 277V. 
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Figure 18 - RMS voltage after 20kVAR load step at 277V genset dispatch 

 

 

Figure 19 - Reactive power after 20kVAR load step at 277V genset dispatch 
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Figure 20 - RMS voltage after 40kVAR load step at 277V genset dispatch 

 

 

Figure 21 - Reactive power after 40kVAR load step at 277V genset dispatch 
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Figure 22 - RMS voltage after 60kVAR load step at 277V genset dispatch 

 

 

Figure 23 - Reactive power after 60kVAR load step at 277V genset dispatch 
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Figure 24 is a plot of voltage and reactive power measurements 

taken at each reactive load step, with genset A1 dispatched to 

277V.  The expected voltage vs. reactive power slope is 0.47 

V/kVAR.  The slope of the added trend line reflects the actual 

droop of 0.83 V/kVAR, indicating improper implementation of 

the voltage droop in the inverter controls. 

 

 

Figure 24 - Voltage vs. reactive power droop at 277V genset dispatch 

 

 

 

 

 

Figures 25-30 display the RMS voltage as each reactive load 

step is added to the microgrid bus, as well as the reactive output 

of genset A1.  The nominal voltage dispatch during this 

sequence was 290V. 
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Figure 25 - RMS voltage after 20kVAR load step at 290V genset dispatch 

 

 

Figure 26 - Reactive power after 20kVAR load step at 290V genset dispatch 
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Figure 27 - RMS voltage after 40kVAR load step at 290V genset dispatch 

 

 

Figure 28 - Reactive power after 40kVAR load step at 290V genset dispatch 
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Figure 29 - RMS voltage after 60kVAR load step at 290V genset dispatch 

 

 

Figure 30 - Reactive power after 60kVAR load step at 290V genset dispatch 
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Figure 31 is a plot of voltage and reactive power measurements 

taken at each reactive load step, with genset A1 dispatched to 

290V.  The expected voltage vs. reactive power slope is 0.47 

V/kVAR.  The slope of the added trend line reflects the actual 

droop of 0.86 V/kVAR, again indicating improper droop 

control or prompting further investigation into the discrepancy. 

 

 

Figure 31 - Voltage vs. reactive power droop at 290V genset dispatch 

 

  

 

 

 

 

 

Figures 33-37 display the RMS voltage as each reactive load 

step is added to the microgrid bus, as well as the reactive output 

of genset A1.  The nominal voltage dispatch during this 

sequence was 263V. 
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Figure 32 - RMS voltage after 20kVAR load step at 263V genset dispatch 

 

 

Figure 33 - Reactive power after 20kVAR load step at 263V genset dispatch 
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Figure 34 - RMS voltage after 40kVAR load step at 263V genset dispatch 

 

 

Figure 35 - Reactive power after 40kVAR load step at 263V genset dispatch 



 

 

33 

33 

 

Figure 36 - RMS voltage after 60kVAR load step at 263V genset dispatch 

 

 

Figure 37 - Reactive power after 60kVAR load step at 263V genset dispatch 



 

 

34 

34 

Figure 38 is a plot of voltage and reactive power measurements 

taken at each reactive load step, with genset A1 dispatched to 

263V.  The expected voltage vs. reactive power slope is 0.47 

V/kVAR.  The slope of the added trend line reflects the actual 

droop of 0.4 V/kVAR, which indicates the droop control 

operates closer to the expected value at a lower voltage 

dispatch. 

 

 

Figure 38 - Votlage vs. reactive power droop at 263V genset dispatch 

 
 

The results of this sequence of testing showed variance in the 

voltage vs. reactive power droop at different levels of genset 

voltage dispatch.  The cause of the discrepancy is yet to be 

determined, but it should be noted that the metered data at the 

test site does not account for wiring between the genset and 

metering point.  Thus, additional voltage potential must be 

added to the calculation of voltage vs. reactive power droop. 
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7.4. Initial Voltage Regulation 

 

This sequence of tests was performed to verify smooth 

transitions of genset A1’s response to different load step 

conditions.  During all tests in this section, the microgrid was 

isolated from the utility grid.  Real load was applied in the 

following steps:  

 

� 30kW 

� 60kW 

� 95kW (maximum) 

 

Genset A1 was then started and dispatched to 0kW and 277V.  

As the real load was added to the microgrid bus, the voltage 

magnitude of genset A1 was monitored.  This process was then 

repeated with genset A1 dispatched to +5% of nominal voltage 

(290V), and then dispatched to -5% nominal (264V).   

 

This test sequence was initially performed with a transformer 

between genset A1 and the microgrid bus.  However, the genset 

voltage output was increasing as real load was applied.  The 

voltage was expected to decrease slightly beyond its nominal 

value, not increase.  The original round of testing continued 

from this point, but the voltage rise was flagged as an area of 

concern that needed to be addressed.   

 

As mentioned above, a reactance panel was installed in the 

place of the bus transformer.  After this modification was made, 

the test results showed no transients in voltage waveforms for 

each load step.  Also, the voltage was no longer rising as load 

was added.  With load near genset A1’s capacity, the output 

voltage of the genset only deviated -2% of nominal.  The same 

percentage occurred with the genset dispatched to both + and – 

5% of nominal voltage.   

 

Figures 39-56 display genset A1’s voltage and current 

waveforms as well as RMS voltage output for 277V, 290V, and 

264V dispatch points.  
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Figure 39 - Voltage and current waveforms after a 30kW load step (277V dispatch) 

 

 

Figure 40 - RMS voltage after a 30kW load step (277V dispatch) 
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Figure 41 - Voltage and current waveforms after a 60kW load step (277V dispatch) 

 

 

Figure 42 - RMS voltage after a 60kW load step (277V dispatch) 
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Figure 43 - Voltage and current waveforms after a 95kW load step (277V dispatch) 

 

 

Figure 44 - RMS voltage after a 95kW load step (277V dispatch) 
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Figure 45 - Voltage and current waveforms after a 30kW load step (290V dispatch) 

 

 

Figure 46 - RMS voltage after a 30kW load step (290V dispatch) 
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Figure 47 - Voltage and current waveforms after a 60kW load step (290V dispatch) 

 

 

Figure 48 - RMS voltage after a 60kW load step (290V dispatch) 
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Figure 49 - Voltage and current waveforms after a 95kW load step (290V dispatch) 

 

 

Figure 50 - RMS voltage after a 95kW load step (290V dispatch) 
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Figure 51 - Voltage and current waveforms after a 30kW load step (264V dispatch) 

 

 

Figure 52 - RMS voltage after a 30kW load step (264V dispatch) 
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Figure 53 - Voltage and current waveforms after a 60kW load step (264V dispatch) 

 

 

Figure 54 - RMS voltage after a 60kW load step (264V dispatch) 
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Figure 55 - Voltage and current waveforms after a 95kW load step (264V dispatch) 

 

 

Figure 56 - RMS voltage after a 95kW load step (264V dispatch) 
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Figure 57 display a plot of genset A1’s voltage as real power was 

added to the microgrid bus.  The three voltage dispatch points are 

shown in different colors with trend lines added to show the slope at 

each level.  

 

Figure 57 - Plot of voltage as real load was applied to genset A1, dispatch at 3 different 

voltages 
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7.5. Load Step Response 

 

Similar to the previous set of tests, this sequence was run to 

determine the InVerde INV100’s response to different levels of 

loading.  However, this time the load steps are more numerous 

and severe.  Two load banks (LB3 and LB4) were utilized to 

provide a base load prior to adding a load step.  Also, instead of 

monitoring the genset’s voltage transients and magnitude, 

attention was paid to its ability to take on load steps without 

causing any generation or protection trips.  All tests were 

performed with the microgrid isolated from the utility grid, and 

data was captured as each load was applied and subsequently 

removed from the microgrid bus.   

 

With genset A1 dispatched to 50kW and 277V, LB3 was used 

to add a 20kW load step to the microgrid bus and then remove 

the load to observe genset A1’s response to both conditions.  

Then, LB4 was used to add an additional 20kW to the 

microgrid bus and LB3 was used to apply a 20kW to 40kW 

load step.  LB3 was then reduced to 0kW for a total bus load of 

20kW.  Using both LB3 and LB4 load banks, this process was 

repeated in 20kW steps until the rated capacity of genset A1 

was reached. Within the test bed the true maximum capacity is 

95kW, since that is the highest real power output any single 

load bank is capable of producing.     

 

Next, the LB3 load step size was increased to 40kW.  A similar 

procedure was performed, as LB4 was used to provide base 

load on the microgrid bus in steps of 20kW. LB3 was used to 

add and remove 40kW of load as the base load provided by 

LB4 increased.  This was done until the rated capacity of genset  

A1 was reached.   

 

The load step size of LB3 was then increased to 60kW and the 

same procedure was performed as it was with the 40kW load 

steps.  Next, the load step size of LB3 was increased to 80kW 

and the process was repeated.   
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Finally, LB3 was used to add and remove a 95kW load step to 

the microgrid bus. LB4 was not needed to add a base load for 

this sequence, since a single load bank is capable of producing 

near genset A1’s rated capacity.   

 

With the exception of the large 0kW-95kW load step, genset 

A1 was capable of remaining online during all the tests that 

were performed in this segment.  This test was performed twice 

to ensure continuity.  To test genset A1’s ability to remain 

online near its rated capacity, load was added using LB3 in 

smaller steps until 95kW was reached.  Then, the entire load 

was removed in a single step and genset A1 remained online.    

 

Figures 58-61 display an example of one of the load steps 

performed.  In this situation, LB4 provides 20kW as a base load 

to the bus, and LB3 was used to add an 80kW load step. Due to 

losses in the load banks, the microgrid bus load was not truly 

100kW and genset A1 had a real power output of 91kW.   

 

 

Figure 58 - Genset A1 real power output after 80kW load step (100kW total load) 
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Figure 59 - Genset A1 frequency after 80kW load step (100kW total load) 

 

 

Figure 60 - Genset A1 RMS voltage after 80kW load step (100kW total load) 
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Figure 61 - Genset A1 voltage and current waveforms after 80kW load step (100kW 

total load) 

 

 

 

 

As a comparison, figures 62-65 display a load step of 95kW.  In 

this case genset A1 attempted to pick up the load but stalled 

after 1 second had passed.  Adding load gradually to the rated 

capacity of genset A1 does not cause it to shut down, but due to 

limitations in the engine response to its full capacity the genset 

was not able to remain online.  The full scale of these charts is 

shown as opposed to a small window at the point of loading.  

This was done to display genset A1’s attempt to pick up the 

load and subsequent shut down of the genset. 

 

 

 



 

 

50 

50 

 

Figure 62 - Gensest A1 real power output after 95kW load step 

 

 

Figure 63 - Genset A1 frequency after 100kW load step 
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Figure 64 - Genset A1 RMS voltage after 100kW load step 

 

 

Figure 65 - Genset A1 voltage and current waveforms after 100kW load step 
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7.6. Open Static Switch, P=0kW 

 

During this sequence of tests, a Tecogen 60kW prototype 

genset was used to test the InVerde INV100’s load sharing 

capabilities. In the test bed environment, the prototype is 

referred to as genset A2.  In all of the previous tests the 

microgrid was isolated from the utility grid, but the goal of this 

particular procedure is to verify smooth transitions in response 

to an islanding condition.   

 

To begin, the static switch was closed to provide a connection 

to the utility grid.  LB3 and LB4 were used to add critical or 

‘protected’ load to the microgrid bus, and LB6 was used to add 

‘unprotected’ load.  Since the static switch is closed, load that 

was beyond the total genset dispatched amount was picked up 

by the utility grid.  With genset A1 & A2 online and 

respectively dispatched to 5kW and 55kW, the static switch 

was issued a manual ‘Open’ command.  The unprotected load is 

located on the utility grid side of the static switch, and was 

picked up in its entirety by the utility grid.  In the event of a 

utility outage, this load would have been sacrificed.  The 

protected load was picked up and distributed according to the 

dispatch levels of each genset.  Table 1 displays the expected 

output before and after the static switch was opened. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Table 1 – Expected output of both gensets before and after an islanding event 

occurred 

Test Event - Open Static Switch  

 Mode Start Event End 

A1P Unit 5kW  0.0kW 

A2P Unit 55kW  40kW 

B1P  Off  Off 

Freq.  ~60Hz  ~60.13 

L3  20kW  20kW 

L4  20kW  20kW 

L5  0   

L6  45kW  45kW 

SS CLOSED -20kW OPEN 0.0kW 

Grid  25kW  45kW 

Let SS to Re-close   
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Since genset A1 was dispatched to 5kW, it was not expected to 

pick up any of the load.  Genset A2, dispatched to 55kW, was 

capable of carrying the 40kW of protected load within the 

microgrid.  And with the load on the microgrid larger than 

genset A1’s dispatched amount, its frequency output was above 

the nominal 60Hz.  Once all data was captured, the manual 

‘Open’ command was removed from the static switch allowing 

a synchronized close to occur.  Genset A1 and A2 were then 

expected to return to their starting conditions. 

 

Figures 66-68 display the transitions that occurred during this 

test.  Meter 3 relates to the output of genset A1 and meter 4 is 

relates to the output of genset A2. 

 

 

 

Figure 66 - Genset A1 voltage and current waveforms before and after the static 

switch opened 
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Figure 67 - Genset A2 voltage and current waveforms before and after the static 

switch opened 

 

 

Figure 68 - Genset A1 frequency output before and after the static switch was 

opened 
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7.7. Open Static Switch, P =100kW 

 

The procedure for this test sequence was identical to the 

previous test, with the exception of dispatch points for each 

genset and the amount of load that was added to the microgrid 

bus.  Table 2 shows the expected output for all equipment 

before and after the static switch was opened.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Table 2 - Expected output of both gensets before and after an islanding event 

occurred 

 

The total bus load was 160kW, and the total dispatch amount of 

the gensets was 80kW. Therefore, the utility picked up the 

remaining 80kW prior to the static switch opening.  Due to load 

bank losses, the actual loading amounts were slightly less than 

the values shown in Table 2.  After the switch opened, the 

gensets needed to pick up 110kW of protected load. Genset A1 

was dispatched high, so it picked up load until it neared its rated 

capacity of 100kW. Genset A2 picked up remaining 20kW, 

ignoring its 5kW dispatch point.   

 

Figures 69-73 displays the transition that occurred for both 

gensets when the static switch was opened.  

 

 

 

Event Open SS  

 Mode Start Event End 

A1P Unit 75kW  100kW 

A2P Unit 5kW  20kW 

B1P  Off  Off 

Freq  ~60Hz  ~59.74 

L3  70kW  70kW 

L4  50kW  50kW 

L5  0  0 

L6  40kW  40kW 

SS CLOSED 40kW OPEN 0kW 

Grid  80kW  40kW 

Let SS re-close  
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Figure 69 - Genset A1 real power output before and after the static switch opened 

 

 

Figure 70 - Genset A2 real power output before and after the static switch opened 
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Figure 73 - Genset A1 frequency output before and after the static switch opened 

Figure 71 – Genset A1 current waveform as a response to the 

static switch opening near t=0s 

Figure 72 – Genset A2 current waveform as a response to the 

static switch opening near t=0s 
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7.8. Unbalanced Load 

 

The previous two test sequences showed the InVerde INV100’s 

ability to operate in tandem with another microsource and 

transition load in an islanding event. However, the load in those 

situations was balanced on all three phases.  In this next test, 

gensets A1 & A2 were set to unit control mode and the 

microgrid was isolated from the utility grid.  Initially, the 

amount of load on the microgrid bus was equal to the amount 

dispatched between the two gensets. With the system in steady 

state, phase A of the load bank was reduced to 0kW, creating a 

load unbalance. The load was distributed between gensets A1 & 

A2 without any generator or microgrid trips occurring. Table 3 

shows the dispatch level and expected loading of all pieces of 

equipment before and after the load unbalance condition.   

 

 

 

 

 

 

 

 

 

 

 

 

 

Table 3 - Expected output of both gensets before and after a load unbalance event 

occurred 

 

 

 

Figures 74-75 show genset A1’s reaction to the load unbalance 

condition.  A reduction in phase A in the current waveform and 

real power output can clearly be seen without a protection event 

occurring.   

 

 

Reduce A-Phase Load in Load Bank 3   

 Mode Start Event End 

A1P Unit 70kW  ~46.7kW 

A2P Unit 20kW  ~13.3kW 

B1P  Off  Off 

Freq  ~60Hz  ~60.2 

L3  90kW A-phase = 0kW 60kW 

L4  0kW  0kW 

L5  0kW  0kW 

L6  0kW  0kW 

SS OPEN 0kW  0kW 

Grid  0kW  0kW 

Should be no current in phase a  
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Figure 74 - Genset A1 voltage and current waveforms after a load unbalance event 

 

 

Figure 75 - Genset A1 real power output after a load unbalance event 
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7.9. Black Start Procedure 

 

This test was performed to check the manual procedure for 

black-starting the microgrid test bed. This is a contingency in 

the event of a lengthy utility outage with the microsources 

offline, and should not cause any generator trips.   

 

To utilize the full generating capacity of the test bed, genset B1 

was used in addition to genset A1 & A2. Initially, all three 

gensets were offline and the test bed safety breaker CB1 was 

opened to simulate a utility outage. Also, a manual “open” 

command was issued to the static switch. With no load on the 

microgrid bus and no utility grid connection, the gensets were 

then brought online individually. Next, 30kW and 10kVAR was 

added in three different load banks (LB3, LB4, and LB5). Due 

to load bank losses the actual load on the microgrid was less 

than 90kW, and the manually islanded microgrid was now 

supporting 75kVA of load. This proves the InVerde INV100’s 

black start procedure is functioning and confirms its ability to 

operate in tandem with other microsources.    

 

To simulate a restoral of the utility grid, safety breaker CB1 

was closed and the manual ‘open’ command was removed from 

the static switch.  This allowed a synchronized close to occur 

and the load transitioned from the microgrid to the utility grid.  

Table 4 displays the load on all equipment before and after the 

static switch closed. The majority of real power was picked up 

by the utility, and all reactive load remained sourced by the 

microgrid. 

 

A data trigger was set to capture upon closing of the static 

switch.  Figures 76-78 display genset A1’s characteristics as 

load transferred from the microgrid to the utility grid, as well as 

real power measured on the utility grid. 
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Table 4 - Expected output of all equipment before and after re-connecting to utility 

grid 

 

 

Figure 76 - Genset A1 current and voltage waveform during a load transition from 

the microgrid to the utility grid 

 

Re-connect to the utility grid after black start    

 Start kW Start kVAR Event End kW End kVAR 

A1P 26kW 8kVAR  3kW 7kVAR 

A2P 22kW 19.5kVAR  8kW 19.5kVAR 

B1P 21kW 6.5kVAR  7kW 7.5kVAR 

L3 22.5kW 10kVAR  22.5kW 10kVAR 

L4 22.5kW 10kVAR  22.5kW 10kVAR 

L5 22.5kW 10kVAR  22.5kW 10kVAR 

L6 0kW 0kVAR  0kW 0kVAR 

SS OPEN OPEN ‘open’ 

command 

removed 

CLOSED CLOSED 

Grid 0kW 0kW  52kW 0kVAR 
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Figure 77 - Genset A1 apparent power output during a load transition from the 

microgrid to the utility grid 

0

5

10

15

20

25

30

35

40

45

50

55

0.0 0.2 0.4 0.6 0.8 1.0

CERTS.Meter_2 - 7/18/2011 22:37:50.0254
Apparent Power (kVA)

EPRI PQView®

T
h
re

e
-P

h
a
s
e
 P

o
w

e
r

Time (s)

Sall

 

Figure 78 - Utility grid apparent power output during a load transition from the 

microgrid to the utility grid 
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7.10. Black Start Capacity 

 

This next sequence was performed to test the InVerde 

INV100’s ability to black start with existing load on the 

microgrid bus.  The microgrid remained isolated from the 

utility grid, and no other gensets were utilized.  Using LB3, 

30kW and 10kVAR of load was added to the microgrid bus. 

Next, genset A1 was started and immediately shut down after 

attempting to connect to the bus.  Without further modifications 

to the inverter, the InVerde INV100 is incapable of performing 

a black start with existing real and reactive load on the bus. 

 

 

7.11. Pmax controller 

 

In order to test the implementation of the pmax controller, load 

was added to the microgrid bus with two gensets running 

simultaneously.  To begin, the genset A1 was dispatched to 

50kW and genset A2 was dispatched to 20kW. Additionally, 

the pmax controller for both gensets was set to 60kW.   

 

Using LB4, a base load of 50kW was added to the microgrid 

bus, and the gensets shared the load without genset A1 reaching 

its pmax limit. All data captures throughout this sequence of 

tests were triggered upon operation of LB3.  Next, LB3 was 

used to add an additional 50kW of load (100kW total load) to 

push genset A1 to its 60kW pmax limit. This forced genset A2 

to pick up the remaining load. After data was recorded, the 

same 50kW load was then removed from the bus. This 

displayed the behavior of the InVerde INV100 both when the 

determined pmax threshold was reached, and then the transition 

to loading below the pmax limit.  For a baseline measurement, 

the gain setting in the InVerde INV100 was first set to 0.1. 

Then, the gain was adjusted to values of 0.06, 0.08, 0.12, and 

0.14 and the test procedure was repeated. Once all tests were 

complete another test was run at a gain setting of 0.1 to ensure 

the InVerde INV100 was properly returned to its original state.   

 

 



 

 

64 

64 

An initial analysis of the frequency response at each gain 

setting shows that the InVerde INV100 remained largely 

unchanged as the gain was adjusted. The transient frequency 

was expected to be more volatile as the gain was adjusted up 

and down from its initial set point.  Inconclusive results were 

obtained, potentially due to poor frequency measurement within 

the test bed or improper implementation of the pmax gain in the 

inverter.   

 

Figure 79 displays real power output as well as current and 

voltage waveforms for genset A1.  The addition of real load that 

pushed genset A1 to its pmax limit is shown at t=-0.01s in the 

graphs.   As a comparison, figure 80 represents real power 

output and waveform data for genset A2 during the same event.  

The output of genset A2 is a result of the pmax limiting that 

occurred on genset A1, and the subsequent sharing of real load 

on the microgrid bus.  The voltage waveforms indicate stable 

voltage response to the pmax limiter for both gensets.  The gain 

setting was 0.1 for all the results displayed. 

 

In contrast to loading beyond the pmax limit, figures 81 & 82 

display the responses of gensets A1 & A2, respectively, to the 

reduction of loading below the pmax threshold.  As is 

displayed, the real power output of both gensets returns to the 

levels seen before  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

 

65 

65 

 
Figure 79 - Genset A1 real power output, voltage waveform, 

and current waveform as a reaction to loading past the Pmax 

limit.  Gain setting of 0.1 

Figure 80 – Genset A2 real power output, voltage waveform, 

and current waveform as a reaction to loading past the Pmax 

limit.  Gain setting of 0.1 
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Figure 82 – Genset A2real power output, voltage waveform, 

and current waveform as a reaction to reduction of load 

below the Pmax limit.  Gain setting of 0.1 

Figure 81 – Genset A1 real power output, voltage waveform, 

and current waveform as a reaction to reduction of load 

below the Pmax limit.  Gain setting of 0.1 
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8. Summary 

 

The Tecogen InVerde INV 100 commercial unit performed most of its 

normal operating procedures within the normal limits of the 

manufacturer’s guidelines. However there were a few anomalies recorded 

during testing that may conclude a need for further corrections in the 

inverter and also corrections on droop settings adjustments to allow better 

control over these abnormalities. 

 

It was noticed during the initial testing of the InVerde INV100 that while 

it was connected to a transformer for impedance between genset A1 and 

the microgrid bus its voltage was unstable. This was observed 

considerably as the unit was load step tested and the unit went into droop 

control. The voltage from the genset inverter would continue to rise as 

real load was added to the microgrid bus. After talking with the genset 

manufacturer Tecogen and the CERTS team it was decided to replace the 

transformer with a reactance panel as a source of impedance.  With the 

reactance panel installed in the Tecogen InVerde INV100 cabinet the 

same test was repeated. The voltage instability issue did not reappear 

during this test and the genset voltage remained stable throughout the 

remainder of the testing procedures conducted on the InVerde INV 100.  

 

 Another abnormality that was recorded during testing was sub harmonic 

oscillations in voltage and current. This was observed during testing 

when the Tecogen InVerde INV100 was grid tied and dispatched below 

10 kW, and that the instability would cause the generator voltage and 

current to oscillate and within one to two minutes of start up would cause 

genset A1 to shutdown on DC overvoltage. As long as the Tecogen 

InVerde INV 100 was dispatched with a minimum of 10 kW of load the 

genset would operate as expected or if we started genset A1 non grid tied 

and islanded the oscillations were less prevalent. This may point to an 

issue within the inverter controls that needs further investigation into the 

root cause.       

 

Testing of the InVerde INV100 also showed a potential for a single phase 

unbalance or phase loss without a protective trip sequence occurring. In 

some instances this may be desirable and help with reliability to continue 

supplying voltage to the remaining phases and reduce customer outage. 

However, for other customers with three phase motor loads or other 
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equipment this could become detrimental and cause extensive equipment 

failure or damage to systems connected to the genset. However, due to 

proper filtering the system remained stable during the unbalance event. 

This was recorded during the Unbalance Load test shown in Fig 73 of 

this report.  

 

During analysis of test results it was observed that an abnormal small 

reduction in A-phase voltage was occurring. The magnitude of the 

difference between phases was 3 to 5 volts and was observed only when 

the Tecogen InVerde Inv 100 was isolated from the utility bus. This can 

clearly be seen in the RMS voltage test data captures shown in this 

report. These results were compared to the prior testing results captured 

from the InVerde INV100 before the reactance panel was installed, and 

also results from the Tecogen prototype units during phase II testing and 

the anomaly was not present. This was displayed in meter data from all 

points on the microgrid, eliminating the possibility of a single meter 

malfunction.  All of these factors suggest this could be an inverter design 

issue or it could be caused by the addition of the reactance panel. Either 

way, the voltage was less than 2% of the total voltage and it was deemed 

to be within normal operating conditions to continue testing.  

 

Some work remains to correct known issues with the InVerde 

INV100’s voltage stability and its ability to operate on a bus without any 

load.  However, the testing performed on this genset display real and 

reactive load sharing in response to the droop controls.  These are 

indicators of the proper implementation of CERTS controls in the 

InVerde INV100. 

 
 

 


